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Remove Charles Street medians using non-rush hour lane closures
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1-695
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- : el : T : : Construct temporary pavement at Outer Loop ramp to 1-83 (Ramp 9) and Inner Loop Ramp to
o - : = : e Sy, : IS b O - - : Charles Street (Ramp 3) using non-rush hour lane and shoulder closures
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R Charles Street
Install temporary traffic signal at Charles Street and Inner Loop ramps (Ramp 3 and Ramp 5);
shift Charles Street traffic to east side of existing roadway
m Maintain 3 northbound and 2 southbound through lanes on Charles Street, south of 1-695
E%'é! - Maintain 2 northbound and 1 southbound through lanes on Charles Street, on existing bridge
e Maintain traffic through the existing roundabout
3 Ramp from southbound Charles Street to Inner Loop (Ramp 5) will be shifted to a temporary
location and later detoured during this phase. Traffic from the north will be detoured to
York Road
Ramp 3 will be shifted to a temporary location and later to its final location during this phase.
Ramp 3 will be closed during one weekend period to construct final tie-in to the new Charles
Street grade. Traffic from Inner Loop to northbound Charles Street / Lutherville will be directed
to use York Road interchange
1-695
Shift 1-695 traffic toward the median barrier at the Light Rail Bridge
Maintain 3 Inner Loop and 3 Outer Loop through lanes between I-83 and Charles Street
Eliminate Outer Loop auxiliary lane between Charles Street loop ramp (Ramp 1) and I-83.
= = Acceleration lane and taper will be provided
4 Eliminate Inner Loop and Outer Loop median shoulders at the Charles Street bridge
== P pier construction area
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